

Sep 7, 2026

Meeting Sep 7, 2026 at 20:30

EAT

Meeting records  Transcript

Summary

Project initiation covered architectural requirements and prioritized an initial release strategy for cost-effective development.

Defining Platform Project Requirements

The team discussed developing an artificial intelligence powered safety management platform with multi-tenant support and external tool integration.

Technical Architecture and Roadmap

Architecture utilizes Next.js, React, Node.js, and PostgreSQL for scalability.

Strategic Development Approach

The team decided to prioritize a minimum viable product launch to maintain cost efficiency before adding complex artificial intelligence features.

Decisions

Aligned

- **Deferral of AI integration to MVP phase** The team aligned to implement the artificial intelligence feature later within the minimum viable product (MVP) phase to manage high input and output token costs.

- **Prioritization of initial web dashboard development** The group decided to build a web dashboard first as the simplest and cheapest starting interface for the application.
- **Adoption of specific frontend and backend stack** The development team agreed to use Next.js powered by React for the front end, PostgreSQL for the database, and Node.js with Express for the back end.
- **Prioritization of application scalability for multiple companies** The team established that software scalability for multi-company support will be prioritized as a core architectural goal.
- **Establishment of a common GitHub repository** The participants agreed to set up a common GitHub repository for the project code.

Next steps

- ☐ [Patrick] Research API Costs: Evaluate API service pricing for integration. Determine if selected services charge per user or per token.
- ☐ [Patrick] Document Requirements: Compile technical requirements list needed to initiate project development. Send list to Lawrence.
- ☐ [Lawrence Kibet] Share Documentation: Upload and share project documentation from Smartsheets via Google Drive. Provide access link to the team.
- ☐ [Amon] Create Group: Establish a WhatsApp group named Smart Safe for team communication. Add all project participants to this group.
- ☐ [Amon] Schedule Meeting: Coordinate and organize the next project meeting for Friday or Saturday.
- ☐ [The group] Create Repository: Set up a common GitHub repository to manage project code.

Details

- **Introduction and Project Context:** Amon Tumeke, Patrick Murani, Justus Gitau, and Lawrence Kibet met to discuss the initiation of a new software development project ([00:01:46](#)). Lawrence Kibet introduced the objective of building a custom platform, drawing inspiration from previous professional experience in tower construction and documentation management to improve operational workflows ([00:09:57](#)).
- **Project Requirements and Specifications:** Lawrence Kibet outlined the vision for an artificial intelligence-powered environment, health, and safety management platform. The proposed system requires a mobile-based interface, support for a PostgreSQL database, and integration capabilities with tools such as Microsoft Outlook to enable automated email generation ([00:18:30](#)). Lawrence Kibet emphasized that the platform must support multiple clients, such as various companies or separate projects, to ensure the tool remains versatile ([00:22:19](#)).
- **Technical Feasibility and Evaluation:** Patrick Murani confirmed that the project is implementable, noting their familiarity with PostgreSQL, React, and Python, alongside experience working with application programming interfaces. The team discussed the necessity of conducting research into the pricing models of third-party application programming interfaces to maintain cost-efficiency ([00:25:36](#)). Justus Gitau noted the importance of maintaining an open-minded approach to the development path, confirming that the group views the project as a viable team effort ([00:27:34](#)).
- **Artificial Intelligence Integration and Cost Strategy:** Patrick Murani highlighted potential costs associated with artificial intelligence integration, explaining that providers often charge based on user access or input and output tokens. To mitigate these expenses, the team reached a consensus to prioritize the development of a minimum viable product and implement artificial intelligence features at a later stage. Lawrence Kibet agreed with this approach, prioritizing system integrations that are sustainable and cost-effective ([00:29:09](#)).
- **Development Roadmap and Technology Stack:** Amon Tumeke suggested beginning with a web dashboard to simplify initial development and hosting requirements before expanding to a full application ([00:31:55](#)). For the technical

architecture, Patrick Murani recommended utilizing Next.js, powered by React, for the front end, combined with Node.js and Express for the back end, and a PostgreSQL database. The team emphasized that scalability and multi-tenancy are key priorities to ensure the software can grow to support different companies and projects in the future ([00:33:18](#)).

- **Collaboration Tools and Data Sharing:** The team agreed to establish a common GitHub repository to manage the code. Lawrence Kibet committed to sharing existing Smart Sheets documentation and project structures via Google Drive to provide the development team with necessary context ([00:35:08](#)). Amon Tumek initiated the creation of a WhatsApp group to facilitate direct communication, project coordination, and file sharing among all participants ([00:36:54](#)).
- **Scheduling Future Meetings:** The participants discussed planning a follow-up meeting to review progress. Lawrence Kibet and the development team agreed to coordinate a meeting for the upcoming weekend, with Friday or Saturday proposed as the most suitable times for the next check-in ([00:43:27](#)).

You should review Gemini's notes to make sure they're accurate. [Get tips and learn how Gemini takes notes](#)

*How is the quality of **these specific notes**? [Take a short survey](#) to let us know your feedback, including how helpful the notes were for your needs.*